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POLREP #15

AINSWORTH SITE

3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

GREGG CRYSTALL AND DEBORAH DIETRICH

SITUATION: (AS OF 1530 HOURS SATURDAY, MARCH 18, 1995)

A.

REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
PROVIDED UNDER ADDITIONAL FUNDING REQUEST WHICH WAS
APPROVED ON WEDNESDAY, MARCH 15, 1995.

PERSONNEL ON-SCENE: EPA -
TAT -
UsCG
ERCS -
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SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED
BY ERCS DURING ALL NON-WORKING HOURS.

ESTIMATED COSTS:
COSTS TO DATE

03/14/95 CEILING
EPA DIRECT $ 9,539 $ 27,500
EPA INDIRECT $ 15,072 $ 40,000
ERCS $ 141,421 $1,350,000
TAT $ 23,346 $ 65,000
USCG $ 19,691 $ 67,500
UNALLOCATED $  405.000
TOTAL $ 209,069 $1,955,000

ACTIONS TAKEN

A.

ERCS PERSONNEL CONTINUED §SMALL CONTAINER GATHERING
OPERATIONS IN THE BASEMENT; MATERIALS ARE BEING MOVED
FROM THE BASEMENT TO THE STAGING AREA ON THE FIRST FLOOR.
PERSONNEL ALSO CONTINUED SETTING UP FOR BULKING
OPERATIONS SCHEDULED TO BEGIN NEXT WEEK.

ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING
SCHEME; A TOTAL OF APPROXIMATELY 299 SMALL CONTAINER
SAMPLES WERE TESTED THIS DATE.

ERCS PERSONNEL BEGAN SEGREGATING BLUE AND GREY PAINTS
DURING HAZ-CAT TESTING AND BULKING OPERATIONS DUE TO THE
POTENTIAL PRESENCE OF POLYCHLORINATED BIPHENYLS (PCBs);
THESE MATERIALS WILL BE BULKED INTO A SEPARATE
WASTESTREAM FOR DISPOSAL PURPOSES.
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II1. FUTURE ACTIONS

A ERCS TO CONTINUE SMALL CONTAINER GATHERING OPERATIONS;
PERSONNEL ALSO TO BEGIN FOR BULKING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. 0SC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





